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SPS-E101-77
10 November 1977

MEMORANDUM FOR: Director of Data Processing

FROM :
STATINTL Chief, Special Projects Staff

SUBJECT : SPS Weekly Report for Week Ending
11 November 1977

1. SAFE
A. A draft of the Memorandum of Understanding
for the Joint Management of a consolidated CIA/DIA SAFE
Project has been distributed to appropriate officials of
both agencies for review and comments. This memorandum
along with a Project Management Plan must be ready for
the DCI's and D/DIA's signatures by 1 December 1977.

B. The System Development Group of SPS met with
STATINTL B c rcview that contractor's analysis of the SAFE re-
quirements. [Jlllllis scheduled to deliver their Requirements
STATINTL Analysis Document on 23 November while - delivery date STATINTL
is 11 November.

STATINTL C. M is continuing work on the SAFE Workstation
Study. They are scheduled to complete a Language Definition
and a definition of User Scenarios by 2 December. | STATINTL

2. RDSTAR STATINTL
STATINTL A, Key personnel from [l and STATINTL
STATINTL met to discuss how - can assist STATINTL
in their development of ADSTAR, Basic conditions and ground

rules were established.

B. The DD/NFAC, D/OCR, C/DSG/OCR and others visited
STATINTL - in North Arlington, New Jersey.

C. PRC was given a second debriefing on the non-
selection of their proposal for the ADSTAR RFP. - STATINTL
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3. TADS

A. The October status briefing for Mr. May was
held 9 November 1977.

B. The Engineering Change Proposal (ECP) was
received from This proposal is for six graphic work
stations and a plotter.

STATINTL

4. RAPID

A. Coordination of information is continuing
between 0DP, OL, 0GC andll with regard to the Agency's
next contractual action.

B. In the meantime, _has notified the
Agency that they have hired 6 persons (5 of which have 12-16
years experience) and are looking to hire 6 more. They are

proceeding with the design and expect to have the“ STATINTL

design review in March 1978.

STATINTL
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